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FEMP Mission 

 

The U.S. Department of Energy’s  
Federal Energy Management Program (FEMP)  

works with key individuals to accomplish energy change 
within organizations, by bringing expertise from all levels 
of project and policy implementation, to enable Federal 

agencies to meet energy-related goals and to provide 
energy leadership to the country. 
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Contracts that allow agencies to do energy projects with minimal 

up-front capital cost and no special appropriations from Congress. 

• Arranges project financing 

• Guarantees cost savings sufficient to cover 
project costs 

Energy 
Services 

Company 
(ESCO) 

• Pays ESCO over term of contract from 
guaranteed cost savings 

Agency 

ESPC Review: What are they? 
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ESPC Review: Budget Neutral 
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ESPC Authorizing Law & Enabling Legislation 
• National Energy Conservation Policy Act, Title VIII Shared Energy Savings (1986) 

• Energy Policy Act  (EPAct 1992) 

• 42 USC 8287 – ESPC Statutory Authority 

• DOD Authorization Act 2004 

• Energy Policy Act 2005 

• Energy Independence & Security Act (EISA 2007) 

• 10 CFR 436 – Implementing Regulations 

• National Defense Authorization Act FY11 

• Federal Acquisition Regulations Part 23 

• Executive Order 13423  

• Executive Order 13514  

• Presidential Performance Contracting Memo (December 2011) 

 
(See FEMP ESPC Web pages for details) 

http://energy.gov/eere/femp/energy-savings-performance-contracts  

ESPC Review: Legal Authority 

http://energy.gov/eere/femp/energy-savings-performance-contracts
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• Tool to meet required energy and water goals 
– $4B Presidential Performance Contracting Challenge 

– Agency goals under Executive Orders to reduce energy, water, GHG 

• Serves as means to address deferred maintenance 

• Allows facility to operate more efficiently and effectively  
with greater comfort and improved operating conditions 

• Enhances agency mission and tactical operations 

 

 

ESPC Review: Why Performance Contracts 
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FEMP ESPC IDIQ Results (1998-2014) 

• 325 FEMP ESPC projects have been 
awarded by 25 agencies 

• Average project size: $10.5 Million 

• Total project investment:  $3.41 Billion 

• Total savings:  $8.53 Billion 

• Energy savings: 398 million MMBtu  

• Projects have produced average savings 
of 108% of the ESCO guarantees 

 

ESPC Review: Record of Success 
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ESPC ENABLE Overview 

ESPC ENABLE is a new funding program: 

• Intended for smaller projects at federal facilities  
(traditionally underserved market) 
• Or where ESPC ENABLE presents the best or only option for the agency to 

fund an energy and water efficiency project 

• Standardized and streamlined process to quickly award projects 
and realize savings using GSA Schedule 84, SIN 246-53 

• Targets straight-forward ECMs including lighting, water fixtures, 
basic HVAC controls, HVAC  equipment replacement and solar PV 

• Prescribes basic levels of  measurement and verification (M&V) 
for each ECM 
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ESPC ENABLE: ECM Summary 

ECM Included Not Included 

Lighting • Lamps, Ballasts, Fixtures 
• Controls: Occupancy, Day lighting (on/off, dimming) 

• Solar Lighting (off-grid installations allowed) 

Water • Sanitary plumbing fixtures: sinks, toilets, urinals, showers 
• Irrigation 
• Leak repair 
• Domestic/commercial hot water heaters 
• Water based appliances: dishwasher, ice machine, clothes 

washer, etc. 

• Heating/Cooling system improvements 
(cooling towers, once through cooling, 
condensate reclaim) 

HVAC 
Controls 

Whole building control strategies including: 
• Time/Temperature Set-back 
• Demand/Night Ventilation 

• Advanced Controls 1: Energy Management 
Control Systems (EMCS) / Building 
Automation Systems (BAS)  

HVAC 
Equipment 

Basic whole building/system one-for-one replacement 2 of: 
• Window AC units / Electric Baseboard heat 
• Split AC/Furnace 
• Heat Pumps 
• Packaged Terminal Air Conditioner (PTAC) 
• Packaged Single Zone Air Conditioner (PSZ) 
• Roof Top Units (RTU)  

• Single building Boiler/Chiller 
• Central Boiler/Chiller Plants  
• Retro-commissioning based activities 
• Non-building related 

heating/cooling/ventilation  
 

Solar PV • Ground, Roof, Parking Canopy mount 
• Fixed and Tracking Arrays  
• Grid Tied and Off-grid 

• Solar Thermal (Hot Water) 
• Hybrid PV/Hot water systems 

1. Advanced Controls may be considered, however savings calculations within the ENABLE IGA tool are limited to time/temp set-back, demand/night ventilation 

2. Current ENABLE IGA tool is presently configured to model one-for one replacement of whole system(s) across an entire building with “like” systems (ex: replace (3) RTU’s with 

(3) higher efficiency RTU’s.) IGA Tool not presently configured to model partial replacement of building HVAC systems or replacement/modification of sub-systems (ex: VFD’s on 

select fan units). 
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Comparison of Project Funding Options 

DOE ESPCs ESPC ENABLE UESCs 

Contract type TOs under DOE IDIQ  GSA Schedule 84  

(SIN246-53) 

GSA Area-wide contracts; Basic 

ordering agreements 

Private-sector 

partner 

ESCO ESCOs on GSA Schedule 84 

(SIN246-53) 

Serving utility company 

Eligible facilities Federally owned 

worldwide 

Federally owned facilities 

worldwide 

Where government pays utility 

bill; where offered/authorized 

Project size $2 million or larger < $2M, site bundling is 

anticipated 

Any 

ECMs Unlimited  Lighting, water, basic  

HVAC controls, HVAC 

equipment, and solar PV 

Unlimited 

Savings 

guarantees and 

M&V 

Required Required; 

simplified M&V 

Negotiable; performance 

assurance required for annual 

scoring 

O & M ESCO responsible; 

tasking negotiable 

Government or ESCO;  

ESCO provides training 

Negotiable 
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ESPC ENABLE: Process Cycle 

• Projects awarded in 12-16 weeks 

• Energy/cost savings in 6-8 months  



femp.energy.gov Introduction to ESPC ENABLE 13 

ESPC ENABLE Process, Acquisition Planning 

Activities: Estimated timeline – 2-4 Weeks 

• Essential members of the  
acquisition team are identified 

• Agency hosts kickoff meeting  
with acquisition team members 

• Agency develops an Acquisition Plan* 

• Agency develops the  
Request for Quotation/Notice of 
Opportunity* 

 

*Indicates FEMP-provided template 

Acquisition 
Planning 
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ESPC ENABLE Process, ESCO Selection 

Activities: Estimated timeline – 3-4 Weeks 

• Request for Quotation/Notice of Opportunity  
is released 

• ESCOs expression of interest (EOI)* 

• Agency evaluates responses based on best 
value criteria outlined in the RFQ/NOO* 

• Agency notifies unsuccessful offerors* and 
issues the notice of intent to award (NOITA)* 

*Indicates FEMP-provided/required template 

ESCO 
Selection 

Tools can be found at: 
http://energy.gov/eere/femp/espc-enable-procurement-process 
 

http://energy.gov/eere/femp/espc-enable-procurement-process
http://energy.gov/eere/femp/espc-enable-procurement-process
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http://energy.gov/eere/femp/espc-enable-procurement-process
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http://energy.gov/eere/femp/espc-enable-procurement-process
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ESPC ENABLE Process, IGA to Award 

Activities: Estimated timeline – 6-8 Weeks 

• Agency prepares Scope of Work 
(SOW)*, then hosts Investment Grade 
Audit (IGA ) kickoff meeting 

• ESCO performs IGA using FEMP-
provided survey tools* 

• ESCO submits final proposal*,  
final negotiations occur 

• Agency awards task order 
 

*Indicates FEMP-provided template 

 

IGA and 
Award  
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Activities: Estimated timeline – 8-16 Weeks 

• Installation 

• Commissioning* 

• Measurement and Verification 
(M&V)* 

• Agency Acceptance* 

Installation 

* Indicates FEMP provided plan templates and report outlines 

 

ESPC ENABLE Process, Installation and Acceptance 
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Activities: Annual M&V audit performed to 
verify achievement of annual cost savings 

• ESCO or agency must perform annual audit 

• Equipment inspections are performed as 
prescribed in the M&V plan to verify savings 
achievement 

• Primarily Option A (Option B for solar PV) 

• An annual M&V Report* is generated  
by the ESCO and submitted to the agency 

 

* Indicates FEMP provided report outline 

Performance 
Period 

ESPC ENABLE Process, Performance Period 
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ESPC ENABLE: Program Status as of June 2015 

Updates in the Program 

• 20 qualified ESCOs under GSA Schedule 84  
– Nine Small Business vendors 

• IGA tool being converted to web environment  

 

Project Status 

• Multiple projects underway ($24M Pipeline) 

• Project scopes range from one to multiple ECMs 

• Efforts are leading to other performance 
contracting projects (IDIQ, Schedule 84, UESC) 
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• Look at agency portfolio to identify project opportunities 

• Evaluate agency personnel in assembling a project team 

• Review internal requirements and management sign-offs 

• Contact FEMP for additional guidance 

 

ESPC ENABLE: Next Steps for Interested Agency 
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FEMP Resources Available to Federal Customers 

• Assistance to build an ENABLE program 

• Tools and guidance to train, educate, and motivate 

• Project management support to guide you through the ESPC 
ENABLE process 

• Procurement subject matter experts to support project 
execution 

• ESPC ENABLE webpage resources, including training 
http://energy.gov/eere/femp/espc-enable 

 

 

 

FEMP Assistance 

http://energy.gov/eere/femp/espc-enable
http://energy.gov/eere/femp/espc-enable
http://energy.gov/eere/femp/espc-enable
http://energy.gov/eere/femp/espc-enable
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DOE FEMP Project Contacts 

http://energy.gov/eere/femp/energy-savings-performance-contract-federal-project-executives-0   

FEMP Federal Project Executives (FPE) 

Northeast 

West 

Southeast and East-Midwest Scott Wolf 
Western Region  
360-866-9163  
wolfsc@ornl.gov  
 

Tom Hattery 
Northeast Region 
202-256-5986 
thomas.hattery@ 
ee.doe.gov 

Doug Culbreth 
Southeast Region  
919-870-0051 
culbrethcd@ornl.gov  
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Ira Birnbaum 

Federal Energy Management 
Program (FEMP) 

202-287-1869 
Ira.Birnbaum@ee.doe.gov  

 

 

 

ESPC ENABLE Contact 

http://energy.gov/eere/femp/espc-enable  
 

mailto:Ira.Birnbaum@ee.doe.gov
http://energy.gov/eere/femp/espc-enable
http://energy.gov/eere/femp/espc-enable
http://energy.gov/eere/femp/espc-enable
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Questions?  


